






  TECHNICAL STATUS REPORT


Work Assignment Number:  SA  Date: September 20, 2011


TDD No.:  TO-01-11-08-0018
 Reporting Period: August 1 through 31, 2011


TDD Name:  Kokomo Dump Site - SA   TDD Completion Date:  September 30, 2012


EPA TDD/Task Manager: Shelly Lam  Percent Work Completed (Hours): 35%


TDD Manager:    TDD Type: CERCLA Fund Lead





Distribution:  Sam Chummar, US EPA START Project Officer


Darlene McGary, US EPA START Contracting Officer  


    Raghu Nagam, START Program Manager





  1.  Progress Made This Reporting Period


  


During this reporting period START prepared a HASP, Sampling Plan, procured drilling and


analytical subcontractors, conducted site assessment and collected surface, subsurface and


drum samples for lab analysis.





2.  Problems Encountered and Resolved


      


None.





3.  Deliverables Submitted





  Deliverable  Date Submitted


July Monthly report  8/20/11


        


4.  Activities Planned Next Reporting Period





Obtain analytical results, perform data validation, prepare site maps and a draft report for


OSC’s review.


  


5.  Costs Incurred But Not Invoiced





Analytical cost will be invoiced during the next reporting period.





6.  Monthly Charges and Budget





START has expended   LOE hours and $  during the reporting period.  The


cumulative expenditure through the reporting period invoiced is  LOE hours and $8,334,24.


The approved expenditure limit for the work assignment is 200 LOE hours and $20,000.







 

1 name, 2 time amounts and 1 cost amount redacted Ex. 4


